

Example Grantee Organization

7/13 Training

Grant ID: G-202107-04555
EHF Contact: Cindy Lucia
Status: New <

Amendment ID: 39336153
Created: August 31, 2021

Amendment Status:

New

Created By: Grantee User
Amended At: 9/1/2021
Amendment Type: No Cost Extension, Project Budget Modification, Change in Scope/Deliverables

Amendment Information

Total Funds Remaining: \$0.00

New Amount Requested: \$0.00

Budget Modification Justification:

- Upload your new Project Budget below under the Amendment Documents section by clicking the + sign.

New Start Date:

New End Date:

No Cost Extension:

EHF will allow a no-cost extension only in instances when a grantee's program implementation has been delayed for reasons deemed legitimate and the following conditions have been met:

1. the end of the project period is approaching and
2. there is programmatic need to continue the project and
3. there are sufficient funds remaining to cover the extended effort.

EHF retains the right to deny an extension request.

In the space below, please provide the following information for a No-Cost Extension (NCE) request:

- Brief reason project could not be completed in current time period.
- Brief summary of work to be accomplished during the extension period.

New Scope of Work Justification:

If this is a late request, please provide reason:

Original Information

Original Start Date: 8/5/2021
Original End Date:
Original Duration (in months): 18
Original Amount Recommended: \$250,000.00

Total Amount Paid:

Amount Remaining to be Paid: \$250,000.00

Amendment Documents

Project Budget Template can be found here:
<https://www.episcopalhealth.org/grantmaking/forms-and-reports/project-budget-template-form/>

Project Budget

DOCUMENTS